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Flood Recovery 

 

Immediate Goals  - Response 
(September- Winter 2013) 

• Restore access by December 1, 2013 
• Temporary repairs to restore mobility   
• Reconnect communities 

Long Term Recovery  
(Spring 2014 and Forward)  

• Total costs estimated at over $400M (includes state 
system only) 

• Local road costs estimated at over $100 million 
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State Highway 257 near Johnstown 

U.S. Highway 34  near Drake 
National Guard at U.S. 36 

Overview 



Flood Recovery 

Overview 

      Impacts 
• State Highways – 242 miles of state highways 

damaged or destroyed, 27 roadways closed 
• Bridges – 120 bridges damaged and requiring 

repair 
• Culverts –  multiple clogged, damaged, or 

destroyed culverts 
• Debris – substantial debris on highway surfaces, 

structures, and culverts, requiring clearing 
operations 

State Highway 72 

State Highway 119 
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U.S. Highway 34 – Big Thompson Canyon 



Flood Recovery 

Big Thompson Canyon – U.S. 34 



Flood Recovery 

North St. Vrain Canyon – U.S. 36 
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Flood Recovery 

South St. Vrain Canyon – State Highway 7 
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Flood Recovery 

Boulder Canyon – State Highway 119 



Flood Recovery 

Coal Creek Canyon – State Highway 72 
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Flood Recovery 

U.S. 34 East  
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Flood Recovery 

Procurement 

CDOT Emergency Contracting Procedures 
 
• Pursuant to Procurement Code, CRS 24-130-206 Emergency Procurements, 

"Notwithstanding any other provision of this code, the executive director, the 
head of a purchasing agency, or a designee of either officer may make or 
authorize others to make emergency procurements....",  

 

• Goals: 
• Alleviate the immediate threat to the public health, welfare or safety, the 

functioning of state government, or the preservation or protection of 
property.   
 

• Wisely use  the state's resources. 
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Flood Recovery 

Procurement 

Flood Emergency Procurement Procedures 
 
• Allowed six delegated CDOT Purchasing Agents to approve and release 

emergency-related Purchase Orders up to and including $1,000,000.   
 

• Granted CDOT a blanket waiver of Fiscal Rule, thereby allowing Advance Payments 
to vendors for emergency procurements, without requiring State Controller waiver 
for each occurrence. 
 

• Waivers were put in effect immediately, and are valid for flood-related emergency 
procurements initiated on or before December 31, 2013. 
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Flood Recovery 

Procurement 

CDOT Emergency Contracting Procedures 
 
The following conditions apply to the waivers: 
• Emergency procurements will be limited only to a quantity of those goods or 

services necessary to meet the emergency, and shall be made with such 
competition as is practicable under the circumstances. 
 

• The waivers do not include Business As Usual procurements, quantities in excess 
of emergency need, or procurements in areas of the State that are not impacted 
by the flood. 
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Flood Recovery 

Results 

Accomplishments 
• Completed a total of 34 Purchase Orders covering $56 million in Engineering and 

Construction projects over the Columbus Day holiday weekend to keep the work 
moving forward without disruption.   
• This amounted to an equivalent of 10% of CDOT's statewide annual 

construction program.  
 

• As of October 24, issued 55 Purchase Orders for $13.4 million 
• Services include engineering consultants, construction materials, construction 

equipment, traffic control, office equipment, etc. 
• 265,000 tons of road base, rip rap, sand gravel, and rubble/rock fill 
• 7,000 tons of asphalt 
• $234,000 for consultants to assist with federal data reporting, accounts 

payable and budget forecasting 
 

•  Established the Recovery Task Force and Incident Commander Center in Loveland 13 



Flood Recovery 

Results 
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Flood Recovery 

September 17, 2013 

As of December 1, 2013… 
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100% 
reopened 

Results 



Flood Recovery 

Long Term Response 

Accomplishments 
• Completed 3 procurement contracts for $30 million by November 20th 

• Services include engineering and design services 
• Work also includes public outreach and coordination with local agencies 

• Established contractual relationship with Central Federal Lands to address spring 
repairs and long-term recovery for US 36 corridor 
 
 

Next Steps 
• Procure construction services under design, bid, build structure once permanent 

design complete for US 34, SH 7, SH 199, US 34 East and SH 72 (as necessary) 
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Questions?  
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